
Newmark/Muscoy Team Conference Call Notes 
14 February 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly/SBMWD 

Construction (Matt Dwyer): 

� Work is on schedule at 19th Street/Encanto Park. Edison provided power to Encanto Park. 

� Boring is completed and Bac-T testing was clean.  Ready for flushing. 

� Bill will look into the power issue at 19th Street.  Need to determine if the transformer or 
service panel is too small to run all booster and well pumps. 
Well Construction (Terry Tonn): 

� Mike Garland and Bob Kemmerle performed the monitoring and extraction well pre-final 
inspections. 

� All wells are ready to start pumping water for flushing of pipeline and system. 

� City will add barometric pressure units to all INW transducers that do not already have 
them.  This will be an additional cost of approximately $8,500. 
General: 

� The shakedown/start up schedule will be discussed at the technical meeting on 2/16. 

Community: 

� Kim and Jackie have received the CD with the draft presentation. Kim will provide 
comments at the meeting on Thursday. 

� Kim, Jackie, Stacey, and Kit will meet on 17 February at 9 a.m. 

Next Conference Call: 

Tuesday, 22 February; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


